APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: - Otter Creek & Renaissance Park Improvements - Phase |l
Contractor: Con-Struct, Inc.
11 3 Address: 305 S. Dayton Ave., Ames, lowa 50010
weinging it <t ket Finance Budget CodeZiol 7 78 440 &  Finance Project Code: G 15 /7

Vendor Project or Invoice #: 108.0811A PO#
Original Contract Date: March 1, 2010 - Vendor # L3779

Date of Council Meeting 18-Jul-10 PAYMENT REQUEST # 3°

PAYMENT PERIOD: From: 05/25/10 - through: 06/30/10 -

Contract Summary

Original Contract Amount: $ 246,598.50 ~

Net change by Change Orders: $ 1,193.50 -

Contract Amount to Date: (fine 1£2) 3 247,792.00

Total completed and stored to date: b 234,246.10

Retainage: 5 % of Completed Work: 3 11,712.30 -

Total Earned less Retainage: $ 22253379 -

Less previous applications for payment: $ 176,840.70 "

SUBTOTAL $ 45,693.09 -

OTHER CHARGES (Please attach an itemized list) $ -

CURRENT PAYMENT DUE 3 45,693.09

Balance to finish, including refainage: $ 25,258.21~

Contradt Time Remaining (if applicable) N/A CALENDAR DAYS

The undersigned Gontractor certifies that to the best of the Contractor's knowledge, information and belief the work covered by this Application for Payment has been completed in
accordance with the Contract Documents, that all the amounts have been paid by the Contractor for work for which previous Certificate(s) for Payment were issued and payments
received from the Owner, and that current payment shown herein is now due.

Construction Coniractor Approval:  Con-Struct, Inc.

DNUE 73/

Signatuﬁ Date

Engineer/Consultant Approval:  Snyder & Associates, Inc.
Firm Name
i\ 7/ /2/ 290

Sighature~— il Date f Ji

City of Ankery Staff Approval '
1-1$-10

Signature Date
Submit to: Todd Redenius, Director of Parks & Recreation
Email: tredenius@ankenyiowa gov Phone: 515-863-3571 Fax: 515-965-6719 c

0
5\\\%\}/

Date Printed: 7/13/2010
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APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Previous Applications for Payment

# Date Amount # Date Amount Record of Change Orders
1 5/3/2010 $ 78,755,006 51 i Date Amount
2 6/7/2010 ] 08,085.70 52 1 4/19/2010 $ (5,555.00)
3 56 2 6/7/2010 § 6,748.50
4 54 3
5 55 4
[} 56 5
7 57 6
8 58 7
9 59 8
10 60 9
T &1 10
12 62 11
13 63 12
14 64 13
15 65 14
16 66 15
17 67 16
18 68 17
39 69 i8
20 70 19
21 71 20
22 72 TOTAL $ 1,193.50
23 73
24 74
25 75
26 76 Contract Time Remaining:
27 77 CONTRACT PERIOD: CALENDAR DAY S
28 78 Originai Contract Date: March 1, 2010
29 79 Qriginai Contract Time:
30 80 Added by Change QOrder.
3 81 Contract Time to Date:
32 82 Time Used to Date:
33 83 Contract Time Remaining: N/A
34 84
35 85
36 86
37 a7
38 38
39 89
40 90
41 H
42 92
43 93
44 24
45 95
46 98
47 97
48 28
49 99
50 100
TOTAL 176,840.70

Date Printed: 7/13/2010



ENGINEERS & PLANNERS
I SNYDER & ASSOCIATES

ANKENY, I4 ] ATLANTIC, IA l CEDAR RAPIDS, IA I COUNCIL BLUFFS, 14 | MARYVILLE, MO | ST. JOSEPH, MO
(515) 964-2020 (712) 243-6505 (319} 362-9394 (712) 322-3202 (660) 582-8888 (816) 364-5222

July 13,2010

Mr. Todd Redenius
City of Ankeny

210 S. Ankeny Blvd.
Ankeny, lowa 50023

RE: PARTIAL PAY APPLICATION NO. 3

OTTER CREEK & RENAISSANCE PARK IMPROVEMENTS - PHASE II

PROJECT NO. 108.0811A
Dear Mr. Redenius:
Partial Payment Application No. 3 includes work completed by the Contractor between May 25%, 2010
and June 30, 2010. The pay application includes a portion of mobilization, stockpile stabilization,
construction staking, shelter and site amenities.
The amount requested by the Contractor is $45,693.09. This project utilizes 5% retainage in an amount
totaling $11,712.30. We recommend payment of $45,693.09 to the Contractor, Con-Struct, for work

performed.

Please contact me should you have any questions. We can be in attendance at the July 19, 2010 Council
Meeting to answer any questions regarding this partial payment application.

* Sincerely,

SNYDER & ASSOCIATES, INC.

mw
iane E. Goering, ASLA.

Enclosures

Snyder & Associates, Inc. - 2727 S.W. Snyder Boulevard - Ankeny, IA 50023
www.snyder-assomates.com
JA2008_projects\108.0811 A\Constructiont14 PayEstimates\2010-07-13PartialPay#3.doc



